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Central Intelligence Agency

9 3 DEC 1983

Mr. H. M. Shaver, Jr.

‘State Location and Design Engineer
Commonwealth of Virginia

Department of Highways § Transportation
1221 East Broad Street

Richmond, Virginia 23219

Dear Mr. Shaver:
Thank you for your letter of 5 December 1983.

If we correctly understand your position, your feeling is that we should
refrain from informing the local commmity of the options under study until the
environmental assessment is completed. If the delay between the design report
and the assessment were not on the order of a quarter of a year, we might agree
with you.

However, we have been dealimg with the commmity on this issue for two
years and have developed some Strong feelings on the subject based on past
experience. The key to maintaining an objective dialogue with the commmity
has proven to be frequent meetings. If information is provided too

infrequently, unrest and suspicion are revitalized.

At present we still plan to disseminate the design report to the commmity
when it is completed sq that the community can be reassured that reasonable
options are being considered. The potential problem with this approach is that
the commmity will voice serious objections to some options. However, this is
also a virtue as it does us no good to assess options that are totall}
unacceptable to the commmity nor, for that matter, options which will
ultimately be modified to make them acceptable.

We would ask once more that you review the options for accelerating work
on the environmental assessment. If the delay between submission of the design
report and assessment were shortened, your thought on delaying public meetings
until completion of both might be acceptable. If we can be of further assis-
tance in expediting the assessment by providing additional funding, please
advise.

With regard to the 120-day schedule of Dewberry and Davis, it is requested
that the project schedule be reconfirmed to assure that the review time
required by your Department has been included. Recent discussions among our
representatives have led us to believe that additional time will be required to
deliver the design report because insufficient time has been included in the
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Mr. H. M. Shaver, Jr.

schedule for your reviews. It is important that we maintain the confidence
of the citizens sitting on the Traffic Advisory Committee. Being able to
reliably predict project milestones is one facet of maintaining that con-
fidence.

We would like to emphasize that we continue to be impressed by the
cooperation and support rendered by the members of your Department with whom
we are associating. Any additional support you can provide them in expediting
their work is greatly appreciated. ~

Sincerely,

New Building PTroject Urrice
Office of Logistics

cc:
Dewberry § Davis
OL/NBP( (21 Dec 83)
OL/NBP( (retyped 23 Dec 83)
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